URANIUM CORPORATION OF INDIA LIMITED

(A Govt. of India Enterprise)

P.O.:- Jaduguda Mines

Dist.- Singhbhum (East)

JHARKHAND – 832 102.

NOTICE INVITING TENDER NO.UCIL/GOGI/MILL-001

Date: 31.03.2010

EXPRESSION OF INTEREST

Chairman and Managing Director, Uranium Corporation of India Ltd. (UCIL) invites applications for expression of interest for Project Management consultancy services from reputed and competent Indian  consultants having proven experience in the field of hydrometallurgy specific to non ferrous metals, for undertaking following job streams.

500 TPD Uranium Ore Processing Plant near Saidapur Village, Shahpur Taluka, Gulbarga District of Karnataka.

BROAD SCOPE OF WORK

Overall Project Management, tendering for selection of Turnkey & Non-turnkey contractors, Procurment Assistance, Review of detailed Engineering, Inspection, Construction supervision, Project Management, Quality Assurance, Assistance in Start-up, Commissioning and performance tests etc. The detail scope of work has been provided in the tender document.

Applications for expression of interest should be submitted to Executive Director (Project-South), Uranium Corporation of India Ltd, Plot No: 37, Road No: 3, Sunrise Homes, Upparpally, PO: Hyderguda, Ranga Reddy District, Hyderabad-500048.(Telefax No: 040-42407747) alongwith Tender fee of Rs. 5000/- (Non refundable) in the form of an A/c Payee demand draft drawn in favour of Uranium Corporation of India Ltd., Jaduguda. Tenders shall be issued to only eligible applicants who fulfill the following criteria:-

i) The bidder should have experience of having undertaken with single point responsibility, the project management and construction supervision services of similar nature of work mentioned above for three (3) mineral processing plants each having a capacity not less than 1000 TPD, out of which one (1) should preferably be in line with the processes involved for extraction of uranium, during last 5 years including leaching, Ion Exchange/ Solvent Extraction and should be conversant of execution as per AERB guidelines.

ii) The single minimum work order for project management consultancy job of Rs. 2.0 (Two) Crores in their own name during last five years.

iii) Should have experience of award and management of a single contract of erection, procurement and construction (EPC) on turnkey basis for a value not less than Rs. 50/- (Fifty) Crores, with inhouse expertise in Chemical, Mechanical, Instrumentation, Electrical and Civil Engineering etc. 

iv) The annual consultancy Turn over should not be less than Rs. 20 (Twenty) crores during any of the last three preceding financial years.

v) The Tenderer should have positive net worth. The Tenderer should have made profit before prior period adjustment and extra ordinary items for at least two (2) out of last three (3) financial years. 

vi) Interested bidders must have the capability and competency for providing consultancy services for the projects. 

vii) Mere issue of tender documents will not automatically mean that such tenderers are considered qualified.

viii)
Full/ Part work shall be awarded only after getting all statutory clearances from Govt./concerned authorities and getting possession of land under acquisition.

Applications for issue of blank tender documents shall be accepted up to 15.04.2010.  This notice and tender documents can be downloaded from our website: www.ucil.gov.in.  In such case the cost of tender document( Rs 5000/-) must be submitted along with the offer in form of DD drawn on State Bank of India, Jaduguda branch (Code 0227).

UCIL reserves the right to accept or reject any or all applications without giving any reason.

For Chairman and Managing Director

Uranium Corporation of India Limited


[image: image1]
URANIUM CORPORATION OF INDIA LIMITED

JADUGUDA, DIST. SINGHBHUM (EAST), JHARKHAND

No. UCIL/GOGI/MILL-00)






Date: 31.03.2010
Notice Inviting Tender
for Bid for Project Management Consultancy Services

Uranium Corporation of India Limited (UCIL), Deptt. of Atomic Energy is presently engaged in mining & processing of Uranium Ore. UCIL is contemplating to execute Uranium Ore Processing Plant at Saidapur Village, Shahpur Taluka, Gulbarga District in Karnataka. UCIL now invites Bid in two parts (Techno-commercial- Part I and Price Part – Part II) from reputed and competent Indian Consultancy Engineering Organizations having similar nature of experience along with technical and financial capability for Project Management Consultancy Services for the New Uranium Ore Processing Projects as per details given below:

500 TPD Uranium Ore Processing Plant near Saidapur Village, Shahpur Taluka, Gulbarga District of Karnataka.

Broad Scope

Overall project management, Tendering for selection of Turnkey & Non-Turnkey Contractors, Procurement Assistance, Review of detailed engineering, Inspection, Construction Supervision, Project Management, Quality Assurance, Assistance in start-up, Commissioning and Performance Tests, etc. The detailed scope of work has been provided in the tender document.

Qualifying Criteria

Bids shall be pre-qualified on the basis of following criteria:-

i) The bidder should have experience of having undertaken with single point responsibility, the project management and construction supervision services of similar nature of work mentioned above for three (3) mineral processing plants each having a capacity not less than 1000 TPD, out of which one (1) should preferably be in line with the processes involved for extraction of uranium, during last 5 years including leaching, Ion Exchange/ Solvent Extraction and should be conversant of execution as per AERB guidelines.

ii) The single minimum work order for project management consultancy job of Rs. 2.0 (Two) Crores in their own name during last five years.

iii) Should have experience of award and management of a single contract of erection, procurement and construction (EPC) on turnkey basis for a value not less than Rs. 50/- (Fifty) Crores, with inhouse expertise in Chemical, Mechanical, Instrumentation, Electrical and Civil Engineering etc. 

iv) The annual consultancy Turn over should not be less than Rs. 20 (Twenty) crores during any of the last three preceding financial years.

v) The Tenderer should have positive net worth. The Tenderer should have made profit before prior period adjustment and extra ordinary items for atleast two (2) out of last three (3) financial years. 

vi) Interested bidders must have the capability and competency for providing consultancy services for the projects.

vii) Mere issue of tender documents will not automatically mean that such tenderers are considered qualified.

viii) Full/ Part work shall be awarded only after getting all statutory clearances from Govt./concerned authorities and getting possession of land under acquisition.

Estimated Completion Period                        :
38 months from the date of award of work or 28 months from the date of issue of Govt. clearance, which ever is later.
Sale of Document



:
From 05.04.2010 to 15.04.2010
Date of Bid Submission & Opening               :
Bid shall be submitted by 30.04.2010 up to 15.00 Hrs. (IST), for opening of Bids on the same day at 15:30 Hrs. (IST).

EMD                                                                :
Rs. 1,00,000/-
UCIL will pre-qualify the bids on the basis of above criteria, prior to the evaluation of techno-commercial part of the offer. The price part (Part-II) of only techno-commercially qualified bidders will be opened at a later date. The bid document is non transferable. UCIL shall not be responsible for any postal misplacement or delay. E-mail & Fax offers shall not be considered. Bids received after due date shall not be considered. UCIL reserves the right to cancel any or all the Bids and to withdraw the invitation for bid without assigning any reason whatsoever.
Tenders should be submitted in the office of Executive Director (Project-South), Uranium Corporation of India Ltd, Plot No: 37, Road No: 3, Sunrise Homes, Upparpally, PO: Hyderguda, Ranga Reddy District, Hyderabad-500048.(Telefax No: 040-42407747) and the same shall be opened as per schedule given above.

For Chairman and Managing Director

Uranium Corporation of India Limited
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   1.2.01
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1.2

# Section — I

" Interpretation & Definition

In this document unless otherwise stated:

(1 the headings and paragraph numbering are for convenience only and shall be

ignored in construing the agreement;
(11) the singular includes the plural and vice versa;
(i) references to natural persons include bodies Corporate and Partnerships;

(iv)  references to any enactment, ordinance or regulation and rules & procedures
made therein includes any amendment thereof or any replacement in whole or

n part;

v) references to Articles, Clauses and Schedules are, unless the context otherwise
requires. References to Articles of, Clauses of, and Schedules to, this

document;

The following expressions used herein and elsewhere in this document shall have the
meaning indicated against each unless repugnant to the subject or context or are

changed with mutual consent. :

“Completion Period” means the time permitted for completion of the entire ‘Scope

of Work™ herein specified in the required standards and to the complete satisfaction of

the Owner.




1.2.02

1.2.03

1.2.04

1.2.05

1.2.06

1.2.07

1.2.08
1.2.09

                               at Saidapur and Gogi.
1.2.10  “Project Site” means at Saidapur & Gogi site where the projects will be      executed.

1.2.11  “MONTH” shall mean a period of thirty (30) days.
1.2.12  The term ‘Tender/Bid’ shall mean the tender/bid submitted by the Bidder/Tenderer for consideration & acceptance by the company. 

1.2.13  “ORE” shall mean Uranium Ore mined from Mines situated at Gogi in the Gulbarga District of Karnataka.

1.2.14  “OWNER REPRESENTATIVE”/ “ENGINEER-INCHARGE” shall mean the individual so designated in writing by the OWNER to consultant to be the OWNER’S representative and authorized to make day-to-day decisions. For the purpose of this CONTRACT all communications addressed to the OWNER’S REPRESENTATIVE and delivered shall be deemed to have been received by the OWNER.
1.2.15  “Specification” means and shall include the details, designs, drawings, statements of technical data equipment characteristics physical or chemical properties & radiation properties and all such particulars and documents mentioned in the contract.

1.2.16  “WORK” shall mean all the work to be done by and obligation to be undertaken by consultant pursuant to the CONTRACT.

Section - 2
2.0
GENERAL INFORMATION AND GUIDANCE FOR THE TENDERERS

The information given below is only for the guidance of tenderers and shall not relieve him of the responsibility of having complete first hand information of his own before tendering.

2.1
Tender will be IN TWO PARTS

One set of price part (Schedule of item) is enclosed herewith and tenderers are requested to submit the price part in quadruplicate (filled in original along with three Xerox copies of the same) in a separate sealed envelope superscribing Part – II Price Part NIT No.UCIL/Gogi/MILL-001, Name of Work, Name of the tenderer and date of opening of Tender as advertised/notified.

Tender documents in quadruplicate duly filled including specifications/scope of work and all other documents except price part should be kept/enclosed in separate sealed envelope which should be superscribed as Part – I Technical Part with details as mentioned above.

Separate envelope containing original document of Earnest Money Deposit should be sealed and deposited with the tender.

Three Nos. of sealed envelopes containing Technical Part, Price Part and EMD document should be kept in a separate sealed envelope with superscription of details as mentioned above. All the pages of Tender documents including Price Part should be duly signed along with the seal of Tenderer, failing which tenderers are likely to be rejected.

2.2
Rates:  The tenderers are required to quote the rates against all items in words and figures without any overwriting. Failure in this respect is liable to render the tender incomplete.

2.3
If any clarifications regarding scope of work, condition of contract etc. or schedule of items is required, the same should be obtained by the tenderer from Uranium Corporation of India Limited before submission of the tender.

2.4
In the event of the tender being submitted by a firm (Partnership) it must be signed separately by each member thereof, or in the event of the absence of any partner it must be signed on his behalf by a person holding a power of attorney authorising him to do so. Such power of attorney to be produced along with tender, and it must disclose that the firm is duly registered under the Indian Partnership Act.

2.5
The tenderer is required to deposit the Earnest Money at the prescribed rate in a separate envelope along with the tender document, furnishing complete details of the amount and mode of payment being made. Tenders received without Earnest Money Deposit shall be summarily rejected. No interest shall be allowed on Earnest Money Deposit.

        
Acceptable Mode of payment of E.M.D.:

i) For E.M.D. upto Rs.50,000/-

:   Demand Draft payable at   

 





               State Bank of India, Jaduguda Branch

ii) For E.M.D. beyond Rs.50,000/-
:    
----- do -----



     






or




    Bank Guarantee issued by any 




    Schedule commercial bank.
The Earnest Money will be refunded to the unsuccessful tenderers within a reasonable time without any interest. The Earnest Money deposited by the successful tenderer will be refunded after signing of agreement but shall be forfeited if the Contractor fails to execute the agreement and/or start the work within reasonable time (to be determined by UCIL after acceptance of his tender).

2.6
The tenderer shall not be allowed to increase/withdraw his tender within THREE MONTHS from the date of opening of the tender and if he does so, the Earnest Money Deposit may be forfeited.

2.7
The Officer (UCIL) inviting tenders shall have the right to reject all or any of the tenders, without assigning any reason.
2.8
The tenderer shall furnish satisfactory evidence that he has a true appreciation of the scope of the work, the ability and experience to extend the requisite services and that he has sufficient capital and resources to execute the same successfully and to complete it in time as mentioned in the contract. In compliance thereof, the tenderer must furnish the necessary credentials along with latest Income Tax and Sales Tax clearances certificate.

2.9
The tender form must be filled in English and all entries must be handwritten in ink. All the rates must be filled both in words and figures. If any of the documents is missing or unsigned, the tender will be considered invalid. All erasures and alterations made while filling the tender must be attested by dated initials of the tenderer. Over-writing of figures is not permitted.

2.10
UCIL proposes to hold a pre-bid meeting to clarify doubts and furnish replies to the questions/observations raised by the bidders on this document. The meeting will be held on ................... 2010 at …………………………… . The Venue of the meeting will be at Uranium Corporation of India Limited, P.O. Jaduguda Mines, Dist- Singhbhum(East), Jharkhand. The bidders will have an opportunity to go through the technical part of the Project Report for appraisal. Please send your queries latest by …………. 2010. Participation in the meeting is  mandatory.

2.11
The bidders may like to visit the site. Prior permission must be taken before visiting the site during operation hours between ……………………………… during any working day.

2.12
Bidding cost, which include site visit also is to be borne by bidder.

2.13
Purchase preference shall be applicable as per Govt. of India directive.

Section - 3

GENERAL CONDITIONS OF CONTRACT

3.00.00     PREPARATAION OF TENDER
3.01.00
Tenderer to study

3.01.01
Before submission of the tender the Tenderers are requested to make themselves fully conversant with the Conditions of Tendering. General Conditions, Special Conditions, Site Conditions, Specifications, Schedules, drawings and all other relevant information so that no ambiguity may arise in these respects subsequent to the submission of the tender.

3.01.02
It shall be the responsibility of the Tenderer to request for any missing document. In absence of any such request the Tenderer will be deemed to have received and read all documents.

3.01.03
The tenderer shall submit his tender strictly in accordance with the tender specifications and terms and conditions laid down in the tender document.

Should there be any discrepancy or any doubt or obscurity, to the meaning of any of the clauses of the tender document, or as to anything to be done or not to be done by the accepted Tenderer or as to these instructions observed by the intending Tenderer, the Tenderer must set forth in sorting such discrepancy, doubt or obscurity, and submit the same in duplicate to Executive Director (Project-South), Uranium Corporation of India Ltd, Plot No: 37, Road No: 3, Sunrise Homes, Upparpally, PO: Hyderguda, Ranga Reddy District, Hyderabad-500048.(Telefax No: 040-42407747)  so as to reach him two days in advance before date of Pre-Bid conference. The elucidation given by the designated officer shall be final and binding on the Tenderers.

3.01.04
By submitting a tender for the work, Tenderer will be deemed to have satisfied himself by actual inspection of the site and locality of the work, if so required and that the rates quoted by him in the tender will be adequate to complete the work in all respects according to the specifications, and other conditions and that he has taken into account all conditions and difficulties that may be encountered during its progress whether or not expressly provided in the tender document but necessary for the completion of assignment to the entire satisfaction of UCIL.

3.01.05
Tenders must be submitted on the attached prescribed forms and / or copies thereof. The schedule shall be filled in, item by item, in accordance with the instructions and notes supplementary thereto.

3.01.06
The tender shall contain firm price.

3.02.00
Language

English shall be the ruling language. All tenders, drawings, technical data, document and / or correspondences shall be in English.

3.03.00      Canvassing Prohibited


Canvassing in any form is strictly prohibited and any Tenderer found to have         resorted to canvassing shall be liable to have his tender rejected summarily.

3.04.00     Misinformation

If the Tenderer deliberately gives wrong information in his tender to create               circumstances for the acceptance of his tender, UCIL reserves the right  
 to reject    such tender.

3.05.00
Documents not transferable

Tender documents are not transferable. Transfer of tender documents, purchased by the tenderer to another is not permitted and tender submitted on the tender document, purchased by any other party, shall be rejected.

3.06.00 
Not more than one tender

Not more than one tender for a work shall be submitted by one firm.

3.07.00
Tender document property of the purchaser

Tender document in which tender is submitted by a Tenderer shall become the property of UCIL and the purchaser shall have no obligation to return the same to the Tenderer.

3.08.00
Tenderer to bear expenses

UCIL shall not be liable for any expenses whatsoever incurred by the Tenderer in the preparation of the tender whether his tender is accepted or not even if UCIL opts for complete withdrawal of invitation of Tender.

3.09.00
SUBMISSION OF TENDER
3.09.01
Tenders to be in Two parts

3.09.02
Unless otherwise instructed to the contrary all tenders shall be submitted in two parts i.e. (i) part – I: Technical and  (ii)  Part – II Price.( Both separately sealed)
3.09.03 Part-I in duplicate (except document mentioned at Sr. No. (i) below) of offer should contain the following documents:

i) One complete tender document as issued duly filled in and signed on each page by the authorized representative of the Bidder.

ii) Power of Attorney in favour of the authorized representative signing the tender.

iii) Blank price formats duly signed and sealed.

iv) Details of In-house Facilities.

v) Exception and deviation statements, if any.

vi) Details of Past Experiences

vii) Details of Present commitments

viii) Information to be furnished by Bidders.

ix) Proposed Organization for the Project.

x) Details Human Resources.

xi) Income tax clearance certificate of last 3 years.

xii) Audited balance sheets for last tree financial years.

xiii) E.M.D. details.

3.09.04
Bidders are advised to submit their tender on the basis of tender conditions stipulated in the tender documents. Should it, however, become unavoidable, deviations should be stipulated with reference to clause no. & page no. of the tender document. In the absence of which it will be deemed as unqualified acceptance by the bidder of all terms and conditions contained herein. The company reserves the right to evaluate the offers containing deviations having financial implications after adding the cost of such deviations as determined by the company. There should be no indication of price in the Part-I offer.

3.09.05      Part-II of Offer should tontain:

i) Rates to be quoted in the prescribed format given as Annexure-A & A1.
ii) No stipulation should be given here. Rates should be quoted in both figures and words. Should there by any discrepancy between the two, latter shall be considered.

3.09.06     All pages of the offer and tender documents should be duly signed by the authorized representative and stamped by the Bidder.

3.10.00      Tenders to be unambiguous
No alteration in the form of the tender or in the amount or any addition in the form of special stipulation will be permitted. If corrections be needed while filling in the tender, the same shall be made by the Tenderer with his dated signature. Tender which is incomplete, obscure or irregular or only for a part of the package / schedule is liable to rejection.

3.10.01       Tenderer’s identity
The tender shall contain the name, residence and place of business of person      or persons submitting the tender.

3.10.02       Authorization

In the event of the tender being submitted by a firm, it must be signed by each partner thereof, and in the event of the absence of any partner, it shall be   signed on his behalf by a person holding a Power of Attorney authorizing him to do so, certified copy of which shall be enclosed.

Tenders submitted on behalf of companies registered under the Indian Companies Act, for the time being in force, shall be signed by persons duly authorized to submit the tender on behalf of the company and shall be accompanied by certified copies of the resolutions, extracts of articles of association, Special or General Power of Attorney and other information to show clearly the title. Authority and designation of persons signing the tender on behalf of the company.

3.10.03     Delivery of Tender.

The completed tender (Technical part and Price part) with all its accompaniments as per various clauses shall be deposited in the tender box kept at the UCIL’s office Hyderabad.

3.10.04     Personal delivery is recommended.

3.11.00     QUALIFICATION OF TENDERERS
3.11.01   Only such firms need tender who can produce satisfactory evidence that they have the necessary experience in similar nature of job as specified.

3.11.02
In case of open tenders the intending tenderers will have to produce documentary evidence to prove their past experience, capabilities and financial resources to do such work and they will have to enclose with the tender, detail document on the past experience, capabilities and financial resources along with the balance sheets, profit & loss account for the last three years, as the name and qualification of the key personnel to be deployed for this contract and other details as per clause 4.10.
3.11.03
In case the tender is submitted in collaboration with foreign firm, division of responsibility between the tenderer and the collaborator shall be detailed to cover all the activities of work and shall be enclosed with the tender Documentary evidence of qualifications as per clause above in respect of the collaborators shall also be enclosed with the tender.

3.11.04
Not withstanding any pretender check on qualification, UCIL will undertake the post tender evaluation of qualification of tenderers.

3.12.00
VALIDITY OF TENDER
The tender submitted shall be deemed to constitute an agreement between the tenderer and UCIL, whereby such tender shall remain open for acceptance for a period of six (6) months from the date the tenders are opened, during which period the tenderer shall not withdraw his offer or amend, impair or derogate therefrom. If the tender submitted does not contain all the relevant information and needs clarification on the information furnished, the tenderer is requested to supplement the information or submit clarification. The aforesaid validity period of six months shall be deemed to commence from the date of receipt of the information and clarification called for. Every tenderer is therefore requested to furnish all the relevant information to make the tender complete.

Every Tenderer shall be deemed to have agreed as aforesaid in consideration of the tender being considered by UCIL in terms hereof, provided the same has been duly submitted and found to be in order. If the tenderer is notified in writing at the address given in the tender within the said period of six (6) months that his tender has been accepted, he shall be bound by the terms of agreement constituted by his tender and such acceptance thereof by UCIL, until a written contract has been executed in place of such agreement. 

The tenderer whose tender has been accepted and so notified shall become the “Successful Tenderer”.

3.13.00       EARNEST MONEY
3.13.01
The tenderer shall submit the tender which satisfy each and every condition laid down in the notice, failing which the tender will be liable to be rejected.

3.14.00
The Corporation reserves to themselves the right of accepting the whole or any part of the tender and tenderer shall be bound to perform the same at quoted rates.

3.15.00
Tender without requisite Earnest Money at the time of submission is liable to be rejected.

3.16.00
Sales Tax / Service Tax or any other Tax in respect of this contract, if any shall be payable by the tenderer and the Corporation will not entertain any claim whatsoever in this respect.

3.17.00       AWARD OF CONTRACT
The acceptance of tender and award of contract to one or more than one tenderer, if considered necessary, rests with UCIL.  It shall not be obligatory on the part of UCIL to accept the lowest tender. UCIL would be at liberty to accept any tender, lowest or other wise, in whole or in part and to reject any or all the tenders received, without assigning any reasons, and no explanation can be demanded of this by any tenderer in respect thereto.

3.18.00       FOREIGN EXCHANGE
Unless otherwise provided in the special conditions, the tenderer shall obtain all import permit or licenses and arrange for all foreign exchanges required for any part of the plant or works.

3.19.00       OPENING OF TENDER

Tenders (Technical part) along with document of E.M. Deposit will be opened at the place notified on the appointed date and time in presence of tenderer’s authorised representative who is present. Not more than two (2) representatives of each tenderer shall be permitted to attend the opening of the tenders.

Price part of only technically qualified tenderers shall be opened at a later date. The date and time for opening of price part shall be intimated to all technically qualified tenderers.

If the tender can not be opened on the notified date and time as per tender notice, due to natural calamity, civil commotion. Floods, strikes or any other unavoidable circumstances, this will be opened on a subsequent date which shall be notified to the tenderers by the Corporation.

3.20.00
The tenderer (Whether his tender is accepted or not) shall treat the details of the tender specifications and other documents attached thereto, as private and confidential. The tenderer shall take necessary steps to ensure that all persons employed in any work in connection with his tender have noticed that the Indian Atomic Energy Act.1962 (X X X I I I of 1962) applied to them and shall continue so to apply even after award of the contract (Whether his tender is accepted or not).
3.21.00       DRAWINGS
Each Tenderer shall forward in connection with his tender, Drawings (a complete set of each copy of drawing) and drawings shall be duly marked so as to connect them with the tender to the satisfaction of UCIL and shall be deposited by the Tenderer with his tender. All drawings forwarded as part of the Tender whether so required by any reference in specifications or not shall remain property of UCIL.

3.22.00
DURATION OF ENGAGEMENT OF CONSULTANT
3.022.01 The appointment of the consultant shall commence from the date of the Agreement or from the time when the Consulting Engineer shall have begun to perform for UCIL any of the services specified in the contract whichever is earlier subject to such down payment terms mutually agreed upon.

3.022.02 All covenants and agreements contained in the proposed contract will be extended to and be binding upon the successor and assigns of the Consulting Engineer and of UCIL. This agreement will not be sold, assigned or transferred in whole or in part by either party to any other Firm, Person or Organization without the prior written approval of the other party where the terms and conditions of this Agreement are affected.

3.022.03 If at any time UCIL decides to postpone or abandon the Project. UCIL may thereupon by a 30 days advance notice in writing to the Consulting Engineer terminate the Consulting Engineer’s appointment under the Agreement, provided that UCIL may when the Project or any part thereof is postponed, in liew of so terminating the Consulting Engineer’s appointment, advise the Consulting Engineer in writing to suspend the carrying out of his services under this Agreement for the time being.

3.022.04 If UCIL does not want the Consulting Engineer to resume the performance of services in respect of any postponed work within a period of 12 months from the date of UCIL’S advice in writing to the Consulting Engineer to suspend the carrying out of his services, such work shall be considered to have been abandoned and the contract shall terminate unless otherwise indicated to the contrary.

3.022.05 Delay due to force majeure:
Neither UCIL nor the Consulting Engineer shall be considered in default in performance of the obligations if such performance is prevented or delayed by events such as, but not limited to, war, hostilities, revolution, riots, civil commotion, strikes, lock-nuts, conflagrations, epidemics, accident, fire, wind, flood, drought, earthquake, or because of any law, order, proclamation, regulation or ordinance of any Government or of any sub-division thereof, or because of any act of God, or for any other cause beyond the reasonable control of the party affected, provided notice in writing of any such cause with necessary evidence that the obligation under the Agreement is thereby affected or prevented or delayed is given within 10 (ten) days from the happening of the event and in case it is not possible to serve the notice within the said ten days period, then within the shortest possible period without delay. As soon as the cause of force majeure has been removed, the party whose ability to perform its obligation has been affected shall notify the other of such cessation and of the actual delay incurred in such affected activity citing necessary evidence in support thereof. From the date of the occurrence of a case of force majeure, the obligations of the party affected shall be suspended during the continuance of any inability to casued until the case itself and the inability resulting there from have been removed and the agreed time of completion of the respective obligations under this Agreement shall stand extended by a period equal to the period of delay occasioned by such events.

3.23.00
TIME SCHEDULE

UCIL and the Consulting Engineer shall jointly work out a project time schedule and each party shall adhere to the time schedule fixed therein for the respective scope of work and the responsibilities.

3.24.00
OWNERSHIP OF DOCUMENTS AND COPYRIGHTS

3.024.01 The copyright in all drawings, reports, calculations and other similar documents provided by the Consulting Engineer in connection with the Project shall remain vested in the Consulting Engineer, but UCIL shall have a licence to use such drawings and other documents for any purpose related to the Project.

3.25.00
NOTICE


Any notice or order provided for in the contract will be considered as having been given.

3.25.01
a)
to UCIL if mailed by registered post to Uranium Corporation of India Limited, Jaduguda Mines, Dist. Singhbhum (East), Jharkhand.


b)
to Executive Director (Project-South), Uranium Corporation of India Ltd, Plot No: 37, Road No: 3, Sunrise Homes, Upparpally, PO: Hyderguda, Ranga Reddy District, Hyderabad-500048.(Telefax No: 040-42407747) if mailed by registered post.

3.26.00
SETTLEMENT OF DISPUTES


“Any dispute or difference arising out of this Contract shall be referred to the adjudication of Sole Arbitrator appointed by the Chairman & Managing Director, UCIL. The award of the Sole Arbitrator shall be final and binding on the parties and the provisions of the Arbitration and Conciliation Act, 1996 and rules made thereunder shall be applicable to the arbitration proceeding under this clause. It is a term of the contract that the party invoking arbitration shall specify the dispute or disputes to be referred to arbitration under this clause with details in respect of each of such disputes.”

3.27.00
CONTROLLING LAWS


The rights and obligations of UCIL and the Consulting Engineer under this Agreement will be governed by the laws of the India jurisdiction being in the district of Singhbhum, Jharkhand.

3.28.00
SECRECY


The Consulting Engineer shall use all the documents, drawings and other data and information of a proprietary nature received from UCIL, solely for the purpose of performing and carrying out the obligations on his part, under this Agreement and shall not disclose the same to any other person except to the extend required in the performance of the work for the Project and shall maintain the utmost secrecy. The Consulting Engineer shall bind his employees who are involved in engineering of the Project by a suitable secrecy Agreement. The documents, drawings and other data and information received from UCIL shall not be used by the Consulting Engineer for any other purpose.

3.29.00
CARE AND DILIGENCE AND LIABILITY OF THE CONSULTING ENGINEER


3.29.01
Care and Diligence

The Consulting Engineer shall exercise all reasonable skill, care and diligence in the discharge of the services agreed to be performed by him. If in the performance of his services the Consulting Engineer has a discretion exercisable as between UCIL and the Contractor, the Consulting Engineer shall exercise his discretion fairly.

3.029.02 Performance Guarantee
The Consulting Engineer shall carry out the services in conformity with generally accepted norm and sound standards of engineering. The Consulting Engineer shall be responsible for the technical soundness of the services rendered. In the event of any deficiency in those services, the Consulting Engineer shall promptly redo such design and engineering, at no additional cost to UCIL so as to enable UCIL. If necessary, to carry out such modifications and/or rectifications as may be required.

3.30.00
INSURANCE

The Consulting Engineer shall arrange to pay the cost of personal Accident Insurance in respect of his employees assigned to the Project Site for performance of the obligations under the conditions of engagement.

3.31.00
COST TO BE BORNE BY THE CONSULTING ENGINEER

The Consulting Engineer shall bear all costs of rendering the specified scope of services except those costs which are specifically mentioned as Reimbursable by UCIL.

3.32.00
PATENTS

No patented or patent pending articles, methods or device shall be used or supplied in connection with the work or incorporated in the work without the prior written approval of UCIL, if the terms of purchase involve or require the payment of any licence fee or royalty in addition to the purchase price, and do not contain patent indemnification in a form satisfactory to UCIL.

3.33.00
CLIENT’S REPRESENTATIVES

UCIL shall nominate an Officer to represent UCIL and will notify the Consulting Engineer accordingly.

3.34.00
INFORMATION TO BE SUPPLIED TO THE CONSULTING ENGINEER

UCIL shall supply to the Consulting Engineer without charge and within a reasonable time all necessary and relevant data and information required for design engineering services and other data such as area maps, contours, test boring results and other soil data, weather data, flood levels, water and fuel analysis etc., and shall give such assistance as shall reasonably be required by the Consulting Engineer in the performance of his services.

3.034.01 UCIL shall give his decision on all sketches, drawings, reports, basic studies, recommendations and other matters properly referred to him for decision by the Consulting Engineer in such reasonable time as not to delay or disrupt the performance by the Consulting Engineer of his services.

3.35.00
PAYMENT FOLLOWING TERMINATION OR SUSPENSION BY UCIL

3.035.01 Upon termination or suspension by UCIL IN PURSUANCE OF Clause 3.22.03. UCIL shall pay to the Consulting Engineer the sums specified in (a) and (b) of this sub-clause (less the amount of payments previously made to the Consulting Engineer under the terms of this Agreement).

a) All amounts due to the Consulting Engineer in respect of services rendered upto the date of termination or suspension.

b) Amounts due to the Consulting Engineer under any other clauses of the Agreement including reimbursement of liabilities reasonably incurred or commitments reasonably made by the Consulting Engineer in connection with the services stipulated in the contract.

3.035.02 In any case in which UCIL has required the Consulting Engineer to suspend the carrying out of the Consulting Engineer’s services in pursuance of the power conferred by Clause 3.22.03 UCIL may, at any time within the period of 12 months from the date of his requirement in writing to the Consulting Engineer’s services, require the Consulting Engineer in writing to resume the performance of such services. In such event the Consulting Engineer shall within a reasonable time of receipt by him of UCIL’s said requirement in writing resume the performance of his services in accordance with this Agreement. Upon such resumption, the amount of any payment made to the Consulting Engineer under this Agreement shall rank as a payment made on account of the total sum payable to the Consulting Engineer under the contract. But no adjustment shall be made of any other sum paid or payable to the Consulting Engineer upon suspension.

3.36.00
INDEMNITY

Consultant shall at all times keep UCIL indemnified against all suits, proceedings, claims, demands, costs, damages and expenses brought or made against UCIL by any reason under the scope of services to be performed by the consultant under the contract.

Section - 4
F O R M S
4.00    
DETAILS OF CREDENTIALS/INFORMATION SHEET ABOUT THE TENDERER/CONTRACTOR

(To be filled-in by the tenderer/Contractor)

4.01
Name of the Firm/Company of the tenderer

:    __________________________

4.02
Name & Address of the Chief Executive/

Chairman and Managing Director of the 

firm with Telephone No. if any


:    ____________________________

4.03
Registered Office and Address of the firm 



with Telephone No. and Fax No. if any.

:    ____________________________

4.04
Address for Correspondence/all 



communication with the firm



:    ____________________________








    
     ____________________________

4.05
Name, designation, address of the person

authorised to deal with this tender/work

:   _____________________________

4.06
Nature of the registration of the firm

 
Limited Co./Private Ltd./Partnership Co./

:   ____________________________

 
Proprietorship firm



4.07
Registration No. with date and Registering 



Authority





:   _____________________________

4.08
	Name of Directors / Partners
	Occupation
	Address



	
	
	

	
	
	

	
	
	

	
	
	


4.09
Address of the office/work site of the Tenderer,
:
_________________________

nearest to the place of the Work being 

tendered





            _________________________

4.10
Particulars about the professional persons employed by the firm in different disciplines i.e. Chemical, Mechanical, Electrical, Instrumentation, Monitoring Cell etc.:

	Name of the professional Persons & Address
	Qualification
	Experience in No. of years
	Nature of experience
	Date of Joining

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


4.11
Details of the work experience of the firm:

	Name & Address of the Client
	Name of the work & Contract No.
	Value
	Scheduled

Completion time
From____to ____ 
	Actual

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Financial Particulars:

a.   Authorised Capital




:

b.   Paid up Capital




:

c.   Working Capital-Limit in 



   cash/credit for bills




:    Branch:
________________


   Purchase/discount – forms etc. from the Bank
:    Value of Rs._____________

d.   Loans and Advance taken



:

e.   Loan and Advances outstanding 


:

 f.   Value of work/turnover done during preceding three years:

	Financial year
	Value of work
	Income Tax deposited

	
	
	

	
	
	

	
	
	

	
	
	


g.    Audited balance sheet and profit and loss 

:

       account for the last 3 years

   Furnish copy of Income Tax Return for the last three years
:


Income Tax PAN/GIR No.













Sales Tax, Central Sales Tax Regd. No.







:


Excise Duty Regd. No.















Contract labour Regulations & Abolition act. Regd. No.



Any other relevant Regn. No. if any
:











In case of any litigation with client within last five years

:


Please furnish the details.


Name and signature of Authorised Representative of Tenderer/Contractor :
F O R M     O F    T E N D E R

To

The Chairman & Managing Director,

M/s.Uranium Corporation of India Ltd.,

P.O.Jaduguda Mines, 

Dist. Singhbhum (East),

Jharkhand - 832 102.

Dear Sir,

With reference to the tender invited by you for _____________________________________ _______________________________ I/We have examined special conditions and General Conditions, Articles of Agreement, Tender Notice, Specifications and Schedule of Quantities for the above work. I/We hereby offer to execute the whole of the said works in conformity with the same Special Conditions, Articles of Agreement, General Conditions, Tender Notice, Specifications and Schedule of Quantities for the sum of Rs._________/-  (______________


_____________________ ) at the respective rates mentioned in the Schedule of items. 

I/We undertake to complete and deliver the whole lot comprised in the contract within ______

_________________ calender months from the date of commencement of work.

I/We have deposited as Earnest Money a sum of Rs.____________________________ with  __________________________________________ which amount is not to bear any interest and I/We do hereby agree that this sum shall be forfeited in the event of the Uranium Corporation of India Limited accepting my/our tender and I/We fail to execute the Contract when called upon to do so.

I/We hereby agree that unless and until a formal agreement is prepared and executed in accordance with the Articles of Agreement, this tender together with your written letter of acceptance thereof, shall constitute a binding contract between us.

I/We understand that you are not bound to accept the lowest or any tender you may receive.

I/We hereby confirm that Price Bid- Part II of the offer contains no stipulations.

Yours faithfully,

Signature: ______________

Address: ______________

Name of Partners of the Firm:

1. ______________________

2. ______________________

3. ______________________

4. ______________________

ARTICLES OF AGREEMENT made at __________this_________ day of ________ between (hereinafter referred to as the Corporation which expressions shall include its successors and assigns) of the one part and M/s.________________________________________________ (hereinafter referred to the other part of WHEREAS THE Corporation is desirous to have consultancy services for that certain _____________________________________________ and has accepted a Tender submitted by _____________________________________.

NOW THE AGREEMENT WITNESSETH as follows:

1. In this Agreement words and expression shall have the same meanings as are respectively assigned to them in the General Conditions and Special Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as part of this agreement viz:

(a) Tender Notice No.________________ Dated ________________

(b) The Drawings

(c) The Tender

(d) The General Conditions of Contract

(e) The Specifications

(f) The Special Conditions

(g) The Schedule of items.

(h) Design Data and Technical Specifications (if any)

(i) General Information and Guidance for Tenderers

(j) Any other document specifically mentioned herein as forming a part of the Agreement

3. In consideration of the payments to be made by the Corporation to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Corporation to  complete the assignment in conformity to all respects with the provisions of the contract.

4. The Corporation hereby covenants to pay to the Contractor in consideration of completion of assignment, the contract price at the times and in the manner, prescribed by the Contract.

5. The several parts of this contract have been read to us and fully understood by us.

AS WITNESS OUR hand this _______________ day of _______.

Signed by the said





















_____________________________



















URANIUM CORPORATION OF INDIA LTD.









In the presence of Signed by the said




















___________________________



In the presence of CONTRACTOR

BANK GUARANTEE FORM FOR EARNEST MONEY

This deed of Guarantee made this __________ day ________ of Two Thousand ten by ___________________________ (Bank herein after referred to as the Guarantor) in favour of M/s. Uranium Corporation of India Ltd. (A Government of India Enterprise), Executive Director (Project-South), Uranium Corporation of India Ltd, Plot No: 37, Road No: 3, Sunrise Homes, Upparpally, PO: Hyderguda, Ranga Reddy District, Hyderabad-500048.(Telefax No: 040-42407747) (hereinafter called “UCIL”) which expression shall unless repugnant to the context or manning thereof be deemed to include its successors and assigns.
Whereas M/s. ________________________________________________ (hereinafter referred to as Tenderer) is required to pay to UCIL a sum of Rs.____________ in the form of Bank Draft as Earnest Money in respect of their proposal No.___________________ dated _____________ against N.I.T. No. ________________ dated _______________ for the works as per terms and conditions specified in N.I.T.

And whereas the Tenderer has requested UCIL to exempt them from, payment of Earnest Money in Bank Draft and in lieu of the Tenderer depositing Earnest Money in Bank Draft, UCIL has agreed to accept of Bank Guarantee for equivalent amount.

And whereas the Tenderer has approached the Guarantor and at their request and in consideration of the agreement arrived at between the Tenderer and the Guarantor, the Guarantor gives the guarantee as hereinafter mentioned in favour of UCIL.

NOW THIS DEED GUARANTEE WITNESSES AS FOLLOWS:

1. In consideration of UCIL having agreed to the said Tenderer furnishing a Bank Guarantee in lieu of Earnest Money in Bank Draft for a sum of Rs.______________ the Guarantor do hereby convents irrevocably to undertake and promise to pay a sum or Rs. _____________ to UCIL without demur and merely on demand form them, in case the tenderer make any default or commits any breach in the performance, observance or discharge of the terms and conditions contained in the said Tender.

2. The Guarantee further agree that UCIL shall be the sole judge as to whether the said Tenderer has committed any breach of default in the performance, observance or discharge of the terms and conditions of the said Tender and the decision of UCIL shall be final and binding on the guarantor irrespective of the fact whether the Tenderer admits or denies the default or questions the correctness of any demand made by UCIL in any court or Tribunal or Arbitration proceedings or before any Authority.

3. It shall not be necessary for UCIL to proceed against the said Tenderer before proceeding against the Guarantor and the Guarantee herein contained shall be enforceable against the guarantor not withstanding any security which UCIL may have obtained from the guarantor, shall at the time when proceedings are taken against the guarantor, remain outstanding or unrealized.

4. The guarantee herein contained shall remain in full force and effect and the Guarantor shall be liable under the same irrespective of any concession or time being granted by UCIL to the tenderer and the guarantee shall remain in full force and effect irrespective of any other change in terms, conditions, stipulations or any variations in the terms of the tender and irrespective of whether notice of such change or variation is given to the guarantor or not and the claim to receive such notice of any change and/or variation of the terms and conditions of the said Tender is hereby specifically waived by the guarantor.

5. The guarantor hereby agree that it shall not be released from this guarantee by any forbearance, exercises, or non-exercise of any of the powers of rights under the Tender by UCIL against the Tenderer or by any other matter or thing whatsoever which under the law relating to the sureties would but for this provision have effect of so releasing the Guarantor irrespective of whether notice of such forbearance, exercise or non-exercise of any of the powers or rights under the Tender is given to the Guarantor or not.

6. The Guarantee herein contained shall not be determined or prejudiced by the liquidation or winding up or insolvency or any change in the constitution of the Tenderer but shall in all respects and for all purposes be binding and operative until all payments or all moneys due or this may hereafter become due to UCIL are paid in respect of any liability or obligation of the Tenderer under the Tender subject, however, that UCIL shall have no right under this guarantee after expiry of the validity of this guarantee unless this guarantee is extended by mutual agreement.

7. The guarantor hereby undertakes not to revoke this guarantee during the period it is in force except with the previous consent of UCIL in writing.

8. Any claim or dispute arising under this guarantee shall be enforced settled in the courts of law at Jamshedpur, Jharkhand State.

9. The guarantor hereby declares that it has power to execute this guarantee under its Memorandum and Articles of Association and the Executants has full powers to do so on its behalf under the Power of Attorney dated ___________ granted to him by the proper authorities of Guarantor.

10. IN WITNESS whereof the ________________ (Bank) has hereunto set and subscribed its hands the day, month and year first above written.

11. Not withstanding anything contained herein above our liability under the guarantee is restricted to Rs._______________ and ______________ will remain valid till _____________( date) unless an action to enforce a claim under the guarantee in filed against us within ___________. Such claim shall lapse and we shall be discharged from all liabilities under the guarantee.

Signature of the person duly authorized

To sign on behalf of the Guarantor (Bank)

WITNESS:

Name and Address

Signature

________________________________

________________________________

Section - 5

SCOPE OF WORK
5.00.00
INTRODUCTION:  As a part of its expansion programme, Uranium Corporation of India Limited propose to set up a new Uranium Mining and Processing units in the state of Karnataka as detailed below:

i) 500 TPD Uranium Ore Processing Plant (Project) near Saidapur Village, Shahpur Taluka, Gulbarga District of Karnataka.

While the core mining activities the two project shall be undertaken independently by UCIL, it is proposed to appoint a consultant for project management services for the process plant at above location along with the allied services/infrastructures on the basis of provisions made in the detailed project report.

5.01.00
SCOPE OF WORK
The Broad scope of activities required to be carried out by the Consultant is enumerated in the following clauses. The scope is only indicative and any other activity, which are not specifically mentioned herein or elsewhere in the document but required for completion of specific assignment, is deemed to have been included in the scope of services.

5.01.01
FAMILIARIZATION & CHALKING OUT STRATEGY FOR IMPLEMENTATION
In the beginning, Consultant shall familiarize himself with the project, philosophy of implementation etc. & discuss with owner regarding its strategy, objectives & conditions for the implementation of the project. Consultant will assist Owner in breaking down of total project into various manageable packages for effective implementation. Each of the packages will be classified either as turnkey or non-turnkey depending upon scope of work. Besides formulation of various work packages, consultant shall prepare DESIGN BASIS REPORT for the plant and assist UCIL in obtaining three stage clearances from Atomic Energy Regulatory Board as per AERB guidelines. 
5.01.02
The indicative list of work packages is furnished below for effective implementation of the project. The list is purely indicative and may require further modification/revision or subdivision while finalizing the project implementation strategy. 
5.01.03
Saidapur/Gogi Project:

a. Turnkey Packages





UCG-1: Crushing, Grinding, Neutral Thickening, Sand Slime Separation, Tailing Disposal,Cooling Water, Compressed Air, & Allied System, Fire detection and alarm system

UCG-2: Leaching, filtration & Clarification,    Precipitation, Thickening and Drying of yellow cake, Chemical reagent preparation, Sodium sulphate by-product recovery system including Causticization, Evaporation and Crystallization, Packing, Oxygen and Steam generation & LSHS handling system, Bore Well & its pumping and distribution, DM plant, Effluent Treatment plant, Fire detection and alarm system, Fire hydrant network etc.
UCG-3:MRSS including 33 KV switch yard, Power supply and distribution

b. Non-Turnkey Package

UCG-3: Tailing Dam.

UCG-4: Plant boundary wall, Land grading, Roads & Drainages with Misc. structures.

UCG-5: Communication, PA system and CCTV system.

UCG-6: Geo-technical investigation.

UCG-7: Misc. Equipment.

The consultant shall also finalize the Broad Plan, Layout, G.A for various packages.

5.02.00
PROCESS KNOW-HOW & BASIC ENGINEERING
The process for Gogi deposit (Saidapur plant) shall be alkali leaching followed by precipitation and recovery of chemicals. Wastes from the plant will be impounded in tailing dam.
Process know-how for the alkaline leaching routes will be provided by UCIL/BARC, however the Consultant will have to do complete Basic Engineering based on which preparation of tender document and procurement & Engineering service will be done by them.

5.02.01
Basic Engineering Package will comprise but not limited to the following:


-
Design Basis of Plant


-
Schedule of Operations


-
Consumption figures – Raw Material, Chemicals & Products Inventory.


-
Utility consumption figures – Category-wise with tolerance

-
Specification of waste generated.


-
Thermal design of applicable equipment.


-
List of consumers requiring emergency power.


-
Process flow diagrams.


-
Heat & Material Balance.


-
P & I diagram showing equipment, with tag no., line designation, instrument control loops and interlocks, both for Process & Utility.


-
Area classification.


-
Equipment list containing designation, item no., Service, quantity required, material of construction, design conditions, pressure blanketing/venting arrangements for tanks.


-
Requirement for Fire Protection employing Atomic Energy Fire Protection Rules.


-
Design Basis Report for tailing pond with Slope Stability study and Design of tailing pond as per AERB Approval.


-
Basic Plot Plan


-
Conceptual layout of Process Building showing initial dimensional deck level layout indicating indicative arrangement of equipment/structures in elevation.


-
Unit plot plan and equipment layout showing arrangement of process equipment and pipe rack.


-
Piping line list, piping material classification, first piping material take-off, providing piping study, layout giving general arrangement, configuration of piping in plan view.


-
Electrical

· Preliminary load list for motors & feeders with estimated Power rating and consumption figures.

· Single line diagram

· Area classification

· List of VVVF drives


-
Instruments

· Control Philosophy

· Data Sheets with tag nos.

· UPS sizing


-
Specify Noise levels.


-
Provide Vendor Lists in consultation with UCIL.

5.03.00
Tendering, Procurement & Engineering Services

5.03.01
Tendering Services
5.03.02
Based on the Basic Engineering to be carried out, Consultant will prepare tender documents for issuance to bidders for various packages on basis of turnkey & non-turnkey.

5.03.03
Preparation and finalization of General Conditions of the Contract.

5.03.04
Preparation of Special Conditions of Contract along with technical specification and scope drawings for each tender.

5.03.05
Preparation of vendor/contractors lists, assistance to Owner in Issue of Notice Inviting Tenders & receiving offers.

5.03.06
Technical and commercial evaluation of offers, obtaining clarification from bidders, and forward recommendation to Owner.

5.03.07
Preparation of necessary documents for agreement purpose & assist Owner in signing the agreements with contractors.

5.03.08
To assist the Owner in preparation of amendments to agreement, if required.

5.03.09
Closing of all the Contract. 

5.04.00
Engineering & Inspection Services

5.04.01
The services will be provided as per basic design of systems/package and sub-systems/sub-package to be mutually agreed with UCIL.

5.04.02
Engineering Services for Turnkey

5.04.03
Check and Approval of the Drawings/Documents
To check and approve design drawings/calculations/documents, as prepared by the contractor.

5.04.04
Inspection Services



Inspection will be carried out at different stages of manufacturing of agreed critical items. A list of such critical items shall be prepared in consultation with UCIL.

5.04.05
Engineering Services for Non-Turnkey

5.04.06
Engineering, preparation of complete mechanical, electrical, instrumentation, piping, civil, architectural and structural design drawing & technical specifications necessary for tendering, erection and construction purposes.

5.04.07
Preparation of technical specifications and scope drawings as required for all bought out and fabricated equipment for procurement.

5.04.08
Preparation of specification and material take-off/bill of material for electrical, piping, instrumentation, bulk material etc.

5.04.09
Preparation of all architecture, civil and structural drawing for construction, specification for construction and bill of quantity.

5.04.10
Preparation of material requisitions for all equipment and machinery.

5.04.11
Inspection Services

5.04.12
Generally the items of standard and proprietary nature will be accepted on the basis of test certificates from the manufacturers.

5.04.13
For major items of non-proprietary nature, inspection will be carried out at vendors shop at different stages of manufacture.

5.04.14
For site fabrication item, inspection will be carried out at site.

5.04.15
Expedition of orders and issue of periodic inspection and expediting.

5.04.16
Obtaining and review of recommended spare parts list for 2 years operation from vendors. Efforts to be made to obtain from vendors, drawings for spares.

5.04.17
Inspection for Imported Equipment

Generally the items of standard and proprietary nature will be accepted on the basis of test certificates from the manufacturers. However, if inspection is required to be carried out in the foreign country, it will be carried out after the approval from the Owner.

5.05.00
Project Management Services

5.05.01 Preparation of project scope and project co-ordination procedure for mutual acceptance.
5.05.02 Overall Co-ordination with contractors/vendors and with UCIL.

5.05.03 Preparation of overall project schedule and master control network using suitable computer applications and updating every 3 months for time analysis and ascertaining project trend from the feedback of Project Schedule of Contractor.

5.05.04 Preparation of monthly progress report highlighting status of each activity, degree of slippage, hold-ups and problem areas, if any, their impact and actions required to be taken based on feedback from Progress Report submitted by various turnkey contractors for turnkey packages and on the status of engineering & construction for non-turnkey packages.
5.06.00
PROJECT EXECUTION SERVICES
UCIL at its sole discretion may opt to avail consultant’s assistance for project execution services at the project as considered necessary during project implementation stage. In the event of such services asked by UCIL, the consultant shall have to cater for:

5.06.01
a)
Construction Supervision Services
5.06.02 Organize, plan and manage the construction program as a whole.

5.06.03 Review of contractor’s construction schedule.

5.06.04 To evolve an effective reporting system so as to give information on all vital aspects such as adherence of schedule by all agencies, resources utilization, inspections, quality, bottlenecks, milestone achievements, industrial relations etc., in a structured manner on weekly/monthly basis.
5.06.05 Monitoring and evaluation of performance and determining corrective and preventive action to offset adverse variances in performance if needed.

5.06.06 Coordinate and inspect the work of contractors in order to ensure completion of contracts in conformity with plans, specifications and schedules set out for the project.

5.06.07 Periodic inspection of civil activities e.g. foundations, RCC/PCC works and structural.

5.06.08 Ensure that erection work is carried out in accordance with the relevant drawings, specifications and standards.

5.06.09 Certify measurement of work (measurement books) completed by contractors/sub contractors.

5.06.010 Ensure deployment of competent engineers and supervisors on the job who will monitor overall construction supervision work of the project. Number of personnel to be deployed shall be mutually discussed/reviewed upon between Owner and Project Manager.

5.06.011 Coordinate the activities of various parties i.e. contractors, sub-contractors and other outside agencies involved in the project work to ensure that the project as per quality assurance plan & time schedule.

5.06.012 To obtain As-Built drawings from the contractors.

5.06.13
b)
Commissioning, Start-up & Stabilization, Close out Activities
5.06.14
To supervise & coordinate the activities related with erection/ installation of equipment in accordance with execution philosophy & procedure.

5.06.15
To supervise guarantee test runs of various equipments, facilities & the system and evaluation of test results.

5.06.016 Assistance to Owner in final taking over, competing of the project records, and technical documentation on “as-built” condition.

5.06.017 Assistance in preparation of necessary technical documents required by the OWNER for obtaining statutory approval including AERB clearance.

5.06.018 c)
Acceptance of Plant
5.06.019 As and when construction work, for which Consultant is assigned responsibility is completed by the concerned construction agency, Consultant will inspect the works, ensure that the same is in accordance with the drawings and specifications. Upon such, satisfactory completion of the work, Consultant will notify Owner & after having approval from Owner, No-load testing of individual equipment followed by system no load testing will be carried out under supervision of the Consultant. The no load system testing will be carried out in the presence of Owner. The contractor will remove deficiencies/defects, if any, recorded during joint inspection during such test runs.

5.06.020 Upon removal of deficiencies/defects, load trials and testing shall commence, wherein Owner and Consultant will assist the supplier/construction agency/contractor in methodically bringing the unit/ plant to normal operating condition. Thereafter Owner after consultation with Consultant & Contractor shall notify a suitable date for commencing performance and Guarantee Tests, which shall be jointly witnessed and recorded by Owner, construction Agency and Consultant. The contractor will remove deficiencies/defects, if any, recorded during joint inspection during such test runs.

5.06.021 In case Owner’s representative gives in writing about his inability to be present during checking/testing, Consultant will proceed with the testing/checking after obtaining Owner’s concurrence and Consultant’s certification shall be accepted as final and conclusive.

5.06.022 d)
Taking Over
5.06.023 Consequent upon successful completion of guarantee test run, the Consultant will certify the Owner that all works have been completed as envisaged from the contractor & shall recommend for the take over.

5.06.024 e)
Final Acceptance
Upon such recommendation & satisfactory and successful demonstration of performance and Guarantee Test, the Plant/Unit/System/Area shall be deemed to be accepted by Owner.
5.06.25
f)
Guarantees
5.06.26
The process design shall be based on process parameters contained in the Basic Engineering based on know-how received from UCIL/BARC along with additions/alternations as may get established subsequently.
5.06.027 Consultant shall arrange to obtain from the turnkey/non-turnkey contractor, the best obtainable guarantees, which shall be in the name of and passed on to Owner directly. The guarantees to be obtained shall include throughput, recovery, quality of products, consumption of reagents, water & power etc. in addition performance guarantee for individual equipment.
5.06.028 Consultant will be involved along with Owner during performance test runs by the contractors; Consultant shall also render all necessary assistance to Owner for enforcing the performance guarantees against the contractors.

5.06.029 g)
Completion Certificate
     
On completion of work as defined above & elsewhere in the tender document, the Consultant will request in writing to the Owner Representative for the issue of completion certificate. It will be issued within one (1) month of the completion of work in all respects, after satisfying himself that the services have been completed in accordance with details set out in the contract.

5.07.00
Phasing of Consultancy Services
Scope of services being sought for the two exclusive units are categorised into two phases.

5.07.01 Phase – 1 :  Shall necessarily include.

5.07.02 Conceptualisation, Engineering, formulation of drawings/ documents for Turnkey and Non-Turnkey Packages including pre-project activities like soil investigation, Hydrological investigation, land grading, Construction water, Construction power, Boundary wall and any other infrastructural facilities.

5.07.03 Formulation of project co-ordination procedure and development of project schedule network including project activities.
5.07.04 Formulation and furnishing of relevant information/ drawings/ documents/ Design Basis Report etc. as required by AERB/Environmental Deptt./Other Govt. agencies for statutory clearances.

5.07.05 Two part tendering of all turnkey and non-turnkey packages as approved by UCIL, Techno-commercial evaluation of the Bids and furnishing necessary assistance for placement of orders.
5.07.06 Review and approval of detailed engineering drawings/ documents/ calculations/QAP etc. prepared and submitted by Turnkey package contractors and preparation of final construction drawings for execution of work.

5.07.07 Formulation/ programming of execution strategy with one vendor/ contractors.

5.07.08 Preparation of monthly/ quarterly/ yearly physical report as required in the prescribed format.

5.07.09 DELIVERALES against Phase-1 of Consultancy Services

(i)
10 sets of complete tender packages duly approved by UCIL.

(ii)
Project co-ordination procedure and project schedule network.

(iii)
Any relevant information/report/drawings/documents as required for obtaining statutory clearances from AERB/Environmental deptt./other Govt. agencies.

(iv)
6 copies of tender evaluation reports for each of the work packages.

(v)
Draft work orders/purchase orders.

(vi)
Package wise execution schedule and construction drawings.

(vii)
Progress reports.

(viii)
Any other specific information related to scope of services under phase-1 of consultancy services.

5.07.10
Phase-2 :
Project Execution Services (OPTIONAL)



UCIL at its sole discretion may opt to avail consultant’s assistance for project execution services at the project location as considered necessary during project implementation stage. In the event of such services being asked by UCIL, consultant shall assist UCIL in time bound completion and commissioning of the project as per scope of services defined under clause No. 5.06.00 and shall necessarily include.
(i) Consultant shall have the prime role to ensure time bound implementation and commissioning of the plant as per rated capacity with feeding of ore.

(ii) Construction management including supervision and monitoring of all package works.

(iii) Weekly review meeting with UCIL, Contractor’s representative in addition to monthly review meetings.

(iv) Furnish monthly/quarterly/yearly progress reports as required in the prescribed format.

(v) Certification of Contractor’s bill for payment by UCIL and maintaining necessary records for a period of 3 years from the date of completion of the two projects.

(vi) To define and determine the extent of co-ordination to be extended by UCIL (Organisation chart to be furnished).

(vii) Inspection visit to Vendor’s/Manufacturer facilities.

(viii) Compilation of inspection/operation manuals and final drawings (As constructed).

5.07.11
DELIVERABLE AGAINST Phase – 2 of Consultancy Services:


(i) Monthly progress reports with scheduled targets and actual achievements.

(ii) Monthly invoices for the site services provided.

(iii) Progress review meeting reports with remedial action.

(iv) 6 sets of inspection/operation manuals and final drawings (As constructed).

5.07.12
In line with the scope of services defined under Phase-2 of the consultancy services, technical bid to be submitted by the consultant should include a list of technical persons indicating their level of competency along with the estimated man months of their deployment for the project for successful and time bound completion of all project activities.
Section – 6
[image: image2.png]Time Schedule

Completion Schedule

6.1

6.2

Time is the essence of the Contract and the Consultant’s activities are to take care of

the following activities.

SL. No. Activities Period
1. Pre-Project Activities, Statutory | 10 months to be reckoned
Clearance, Basic  Engineering & | from the date of Fax/
Tendering Letter of Intent or Order.
2. Detailed Engineering & Construction | 24 months from the date
Supervision Activities (upto | of completion of activity
commissioning, PG Test & handing over) | no. 1
3. Post Construction Activities 4 months from the date of
completion of Process
Guarantee Tests ‘
4. Total Time Period 38 Months

Consultant will fumish within two (2) months from the date of Letter of Intent, a

programme of work month-wise for the preparation and completion of the project for

acceptance by the Owner,





Section - 7
Fees & Terms
Fees

7.1 Bidder shall offer lump sum fee for of the project for Phase-1 of the consultancy services covering Pre-Project activities including Basic Engineering, Technical Assistance for Statutory Clearances, Tendering Activities, Head Office based Project Management, Review Engineering/Detailed Engineering Services inclusive of tax/duties component, as per Government Rules.

For Phase-2 of consultancy services covering project execution services, man month rates indicating tentative deployment schedule need be furnished separately for the project along with other details indicated in Price Bid format.

7.2 Payment Terms

7.2.1 Lump sum fee for Pre-Project Activities including Basic Engineering, Technical Assistance for Statutory Clearances, Tendering Activities, Head Office Based Project Management, Review Engineering/Detailed Engineering Services for Phase-1 of consultancy services shall be paid as under.

-
10% of fee as initial payment after issue of Work Order against Bank Guarantee of equivalent sum.

-
85% of the progressive payment against mutually agreed milestones. (May be based on Approved Drawings)
-
Balance 5% of the fee shall be paid after successful running of the plant with feed of ore or after 6 (Six) months of commissioning of the plant which ever is later.

7.2.2 PROJECT EXECUTION
Owner shall pay the Consultant against monthly invoices submitted based on number of personnel actually deployed in the month plus charges for site office establishment. Payment shall be made within one (1) month of submission of invoice.
7.2.3
Inspection & Expediting Services

Owner shall pay the Consultant on the basis of monthly invoices submitted by Consultant based on man hour, man days and other expenses incurred by the Consultant.

Section – 8
SPECIAL CONDITIONS OF CONTRACT

8.1
OBLIGATION OF UCIL:


UCIL shall provide following documents relevant to the project sites to enable the prospective bidders to submit their offers for all three stages of work as outlined in the Technical specification of work.

a)  Approved detailed project reports of the projects (Mines & Plant included)

b)  E.I.A./E.M.P. reports for the projects.

c)  Contour plan of the project sites.

d)  General layout plan of Mines and Process Plant (Tentative).

8.2       PLACEMENT OF ORDER:


The work order for Phase – 1 of consulting services for the project shall be issued by UCIL within 3 months of date of submission of tender. But the work order related to Phase 2 of consultancy services shall be subsequently released in due course of time if considered necessary. No compensation shall be payable in case of closure of contract takes place or for any other reason as deemed fit by UCIL before issue of work orders.


If the consulting engineers activities are extended beyond the stipulated/agreed completion period of work as earmarked in the contract agreement, for reasons not attributable to the consultant, the balance fee and man-hour/man day/man month rates shall be adjusted as per RBI price index for urban non           manual employees with a base date to be mutually agreed.

8.3
DESIGN OFFICE BACK-UP SERVICES:


The consultant must engage a competent dedicated team at design office headed by a project manager for timely completion of the assignment and fees quoted against services should be firm and inclusive of all back-up activities at their design office, laison with UCIL Head Office/Delhi/Hyderabad Office/Project Site etc.  Fees quoted against Phase-1 of consultancy services shall also include 50 (Fifty) man days visit of consultant from their design office to UCIL Head Office/Tummalapalle plant Office/Gogi site starting from the date of appointment.

8.4
REIMBURSEMENT OF INSPECTION & EXPEDITING SERVICES WITHIN INDIA:


UCIL shall reimburse the following services rendered by the consultant towards inspection and expediting services within India as per actuals on furnishing necessary documents.

(i) To and fro ACC Rail/Air fare at actuals.

(ii) Local travel as per actual.

(iii) Outstation Boarding and Lodging.

(iv) Average Man day rate of Rs.4000/- per day or part thereof for the persons deputed from consultant’s design office.

8.5
ADDITIONAL SERVICES:


For any additional services to be rendered by the consulting engineer at the request of UCIL in addition to those specified in the agreement, the consulting engineer shall be paid by UCIL, the cost of such additional services on the basis of mutually agreed estimated man hours required for completion of the assignment in the design office at an average man-hour rate (inclusive of service charges/Taxes as applicable) to be specified in the Price-Bid under the head “Additional Services”.

8.6
SUMBISSION OF DOCUMENTS:


The consulting engineer shall furnish free of cost to UCIL the specified sets of all documents/drawings etc. with one soft copy and UCIL shall have the right to make additional copies of documents/drawings etc. for its use as considered necessary.

8.7
TERMS OF PAYMENT:


UCIL shall pay the consulting firm in the following manner, subject to necessary deductions at source towards service tax/income tax/security deposit or any other statutory levies etc. as applicable.

8.7.1
Phase – 1 services:


Lumpsum fee quoted and as accepted by UCIL shall be paid progressively on achievement of specified and mutually agreed milestones(may be based on Approved Drawings), with in one month of receipt of the payment invoice from the consultant.

8.7.2
Phase – 2 services:


Monthly site expenses shall be paid as per actual engagement of site personnel deployed by the consultant as per the accepted rate for each category within one month of receipt of payment invoice from the consultant.

8.7.3
Misc. Payments:


All other misc. payment towards any additional services, inspection and expediting services etc. shall be paid as per accepted rates within one month of receipt of necessary bill from the consultant.

8.8 SITE FACILITIES TO BE PROVIDED BY UCIL:


Following facilities shall be provided by UCIL free of cost to the site personnel deployed by the consultant at project site.

(i) Office accommodation with usual facilities like water, electricity, sanctuary convenience, office furniture etc. and telephone connection (usage charges to be born by the consultant for telephone services).

(ii) UCIL shall extend medical facilities to the consulting engineer limited to the facilities at UCIL hospital/dispensary at project site.

(iii) Travel expenses by ACC Rail/Air fare as per actuals for the Consultant site personnel at the time of posting and winding-up site establishment.

(iv) Travel expenses by ACC Rail/Air fare as per actual for Consultant’s site personnel deputed for expediting services and inspection of Vendor’s facilities with free out station Boarding and Lodging expenses.

8.9
All prospective Bidders must attend the Pre-Bid conference scheduled on ________ at ___ P.M. in the Conference Hall, New Administration Building, Jaduguda Mines, Dist. Singhbhum (East) to clarify their queries and for getting a general briefing on the mode and manner of services expected and covered under the contract.
8.10
After techno commercial evaluation of the technical bids received, another meeting shall be held with the technically qualified bidders for review of the technical/commercial conditions submitted by them to ensure common platform before opening of price bids.

8.11
Failure on the part of tenderer to attend these meetings on the scheduled date shall render their bid for automatic disqualification.

Annexure-A

Section – 9

PRICE BID 

(PHASE-1 of Consultancy Services inclusive of Services charges/Taxes as applicable)

A.
Phase - 1
	Sl.No.
	Name of the Project
	Consultancy Fee in Lump Sum for Phase-1 

(Rs.)

	1
	Saidapur/Gogi Project
	Rs.______________________________(In figures)

_________________________________(In words)



	
	Sub Total Amount
	Rs.______________________________(In figures)

_________________________________(In words)#




( In case of any error/ discrepancy , the total amount indicated in words against # shall be considered as the final Bid amount)

B.
ADDITIONAL SERVICES (For  the Project)

	Average Manhour Rate

(a)
	Manhours

(b)
	Manhours cost

( a x b)

	Rs.____________________(in figures)

_______________________(in words)


	1000 Hrs. 

(One thousand)
	Rs.____________________(in figures)

_______________________(in words)




Sub Total Rs. ____________________________________________________________    (in figures)

________________________________________________________________________   (in words)

Total A + B = Rs.__________________________________________________________ (in figures)

________________________________________________________________________  (in words)

Annexure – A1

PRICE BID (Optional)
(PHASE-2 of Consultancy Services inclusive of Services charges/Taxes as applicable)

(I)
For Saidapur/Gogi  Project

	Sl.No.
	Category
	No. of Persons
	Period of Engagement in months
	Man month rate/ person
	Man months amount

	1
	
	
	
	
	

	2
	
	
	
	
	

	3
	
	
	
	
	

	4
	
	
	
	
	

	5
	
	
	
	
	

	6
	
	
	
	
	

	7
	
	
	
	
	


Sub Total Amount Rs. ______________________________________________________ (in figures)

________________________________________________________________________ ( in words)

 (II)
Site Office Expenses

	Sl.

No.
	Name of the Project
	Site office expenses per month (Rs.)
	No. of months
	Total expenses (Rs.)

	1
	Saidapur/Gogi project.
	Rs.__________(in figures)

_____________( in words)


	38 (Thirty eight) months
	Rs._________(in figures)

____________( in words)


Sub Total Rs. _____________________________________________________________ (in figures)

_________________________________________________________________________(in words)

Total Amount of Phase-2 = Rs.________________________________________________(in figures)

 (I) + (II)

_________________________________________________(in words)
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[image: image5.png]The term ‘Contract Document’ shall mean collectively tender document, designs,
drawings, specifications, agreed variations, if any, and other document constituting
the tender and acceptance thereof and shall be deemed to include any amendments,

modifications to the contract document, or its constituent documents.

“LOT” means letter/Fax/E-mail of intent issued by owner conveying its acceptance of

bid to successful bidder,
“Effective Date” means the date of issuance of Letter of Intent (LOI).

The term the Company/UCIL/Client/Owner means Uranium Corporation of India
Limited have Registered office at Jaduguda Mines, Dist, Singhbhum (East),

Jharkhand — 832 102 and includes its successors and assigns.

The Chairman & Managing Director shall mean the Chairman & Managing

Director of the UCIL or his successor in office as designated by the Company.

“PROJECT MANAGEMENT CONSULTANT/CONSULTANT?” shall mean the
person or persons, firm or company whose tender has been accepted by the Owner
and shall include the Consultant’s legal representatives, his successors, executors,
permitted assignees with whom the Owner shall enter into contract for providing

project management consultancy services for the Uranium Ore Processing Project.

“PROJECT MANAGER?” shall mean the individual so designated in writing by
Consultant to the OWNER to be the Consultant representative and authorized to make
day-to-day decisions. For the purpose of this CONTRACT all communications
addressed and delivered to the Project Manager shall be deemed to have been

received by Consultant.

“"PROJECT?” shall mean all activities required for the New Uranium Ore Processing

Project.



